



Support for Statistical Strengthening (SSS) Sub Scheme

CAP, CSO, MOSPI

Background

- Erstwhile India Statistical Strengthening Project (ISSP) began in 2010 as a Centrally Sponsored Scheme (CSS)
- Five components
 - Improving Coordination & management of statistical Activities in the States/UTs
 - Human Resource Development
 - Statistical Infrastructure Development & consultancy
 - Investing in Physical Infrastructure , including IT
 - Improving Statistical Operations , especially those supporting the cause of improvement in the quality and quality and dissemination of statistical data

Background (contd..)

- Scheme extended for implementation during 12th Plan
- Allocation of 33 participating States /UTs firmed up
- 5 components further elaborated into 12 themes
- In 2013-14, scheme of MoSPI, Basic Statistics for Local Level Development (BSLLD) merged with ISSP
- Renamed as Support for Statistical Strengthening (SSS)
- In budget of 2014-15, rationalizing exercise undertaken
- Scheme declared a Central Sector (CS) sub-scheme with 100% funding from GOI

Present Status

- Period of the sub-scheme till March 2020
- Out of 14 initial States, funds fully released or major portion of final installment released to 11 – activities nearing completion
- 1 State Major portion of final installment to be released
- 2 States have unutilized funds
- 6 new States first installment released-activities initiated

A. Brief Status/Issues of initial 14 States

- **Allocation: Rs. 287.23 crore**
- **Released: Rs. 264.52 crore**
- **Utilisation: Rs. 237.15 crore [89.7%]**
- Need to complete all the pending activities and bring the closure to the scheme in the 14 current States
- Important activities pending :-
 - **Village level Statistics:-** Telangana, Odisha, Kerala, Mizoram
 - **State IIP:-** Mizoram, Manipur, Jharkhand
 - **Consumer Price Index:-** Kerala, Odisha, Andhra Pradesh, Karnataka, Telangana, Jharkhand, Gujarat
 - **Type / Special Studies:-** Odisha / Tamil Nadu

I. States in which Funds fully released

Gujarat

- **Allocation: Rs 28.57 crore**
- **Released: Rs 28.57 crore**
- **Utilization (Sept.2018): Rs 28.57 crore (as per UC)**

Issues/Remaining Activities

- District level analysis of industrial production (ASI) (Pooling part remains)
- An additional activity (out of savings) Market Survey for CPI on-going (Workshop part remains)

Kerala

- **Allocation: Rs 15.09 crore**
- **Released: Rs 15.09 crore**
- **Utilization (Oct., 2018): Rs 11.13 crore**

Issues/Remaining activities

- Establishment of State Training Institute i.e. SASA, in initial stage; State Government may complete it on priority basis
- Data collection of local level statistics for 2017-18 started
- The Input Cost Survey in Forestry sector still pending.
 - Field work not been started as per October report
- The Market Survey for CPI on-going
- Extension granted till December 18 for CPI and March 19 for SASA construction

Karnataka

- **Allocation: Rs 27.07 crore**
- **Released: Rs 27.07 crore**
- **Utilization (Oct.2018): Rs 26.51 crore**

Issues/Remaining Activities

- Family Budget survey for CPI (IW)
- Awareness activity of birth and death registration
- One Training activity, related to ASI and IIP
- Status of Study on data gaps in SDP needs to be clarified

Mizoram

- **Allocation: Rs 15.27 crore**
- **Released: Rs 15.27 crore**
- **Utilization (Oct. 2018): Rs 15.17 crore**

Issues/Remaining Activities

- Survey work for **compilation of State IIP** completed
 - Weightage of items pending
- Publication of GIS based local level statistics report

Rajasthan

- **Allocation: Rs 34.71crore**
- **Released: Rs 34.71crore**
- **Utilization (Oct. 2018): Rs 34.59 crore**

Issues/Remaining Activities

- State Human Development Report of Rajasthan and Construction of remaining 2 BSOs (from GoI fund) still on-going
- State reported to complete work by Dec., 2018.
- State funded activity of Construction of WPI on new base still pending

II. State in which a major portion of final installment released

Andhra Pradesh

- **Allocation: Rs 14.99 crore**
- **Released: Rs 14.58 crore**
- **Utilization (Aug. 2018): Rs 11.69 crore**

Issues/Remaining Activities

- Statistical activities except **horticulture survey** nearing completion
- Pilot Study of Horticulture Survey completed
 - Main Survey was yet to commence in August
- Construction at Regional Training Centre at Tirupati and Vishakhapatnam still not complete

Odisha

- **Allocation: Rs 28.91crore**
- **Released: Rs 25.07 crore**
- **Utilization (July. 2017): Rs 22.72 crore**

Issues/Remaining Activities

- Village level Statistics – computerization of data in process
- 6 type studies/ surveys (only 3 have started)
- Status of CPI and WPI as per original MoU not clearly shown in MPR.
- State's request for revalidation of unspent balance and transfer of unspent funds from 2 statistical activities into another under process

Sikkim

- **Allocation: Rs 16.68 crore**
- **Released: Rs 16.61 crore**
- **Utilization (Aug. 2018): Rs 16.42 crore**

Issues/Remaining activities

- **Construction of DSO North at Pentok (only 5% remaining)**
- **State intends to close the Scheme after completion of construction work at Pentok.**

Tamil Nadu

- **Allocation: Rs 19.42 crore**
- **Released: Rs 18.53 crore**
- **Utilization (Oct.2018): Rs 18.45 crore**

Issues/Remaining Activities

- Remaining Special studies to be completed
- One State level data user conference to be done
- Annual Statistical Reports of Line Departments like Health, Forest, Electricity, etc. in progress
- Data transmission from field offices to DES, software for 24 data items - under progress

Telangana

- **Allocation: Rs 12.40 crore**
- **Released: Rs 12.30 crore**
- **Utilization (Aug.2018): Rs 11.26 crore**

Issues/Remaining Activities

- Preparation of weighing diagram for CPI (IW) in process
- Collection of **Statistics for Local Area Planning (SLAP) for 2016-17 delayed**
- State requested extension for period upto March, 2019 for revised data collection under this activity
- State asked to utilise data already collected and complete activity at the earliest

West Bengal

- **Allocation: Rs 20.52 crore**
- **Released: Rs 18.90 crore**
- **Utilization (Oct. 2018): Rs 18.2 crore**

Remaining activities

- All Activities completed.
- State needs to refund unspent amount with interest to the Centre

III. State in which major portion final installment is yet to release

Manipur

- **Allocation: Rs 20.69 crore**
- **Released: Rs 14.89 crore**
- **Utilization (Aug, 2018): Rs 14.16 crore**

Issues/Remaining Activities

- Report for Survey on availabilities of facilities/amenities in the rural/urban areas under finalization
- Market survey for construction of CPI proposed in place of census of sanitation and housing still not completed
- Manipur may complete the pending activities and bring closure to the scheme

Bihar

- **Allocation:Rs 20.23 crore**
- **Released: Rs 17.64 crore**
- **Utilization (June, 2018): Rs 6.33 crore**

Issues/Remaining activities

- Estimation of IIP [change in the base year]
- Development of statistical software for online submission of weekly prices data
- Development of Traffic accident statistics software
- 20 Seminars-cum-Workshops on 20 core statistics
- Training Programme on ASI
- Workshop on DDP and base revision
- Estimate of Capital formation and savings
- Installation of Automatic Weather Stations for rainfall and other weather related data
- **State to complete all the activities including installation of AWS by December, 2018**

Jharkhand

- **Allocation: Rs 12.68 crore**
- **Released: Rs 5.29 crore**
- **Utilization (Aug, 2018): Rs 2.30 crore**

Issues/Remaining Activities

- **No Physical and financial progress** in last two years
- Almost all statistical activities viz. estimation of DDP, contribution of local body accounts, IIP, CPI etc. pending
- As discussed in the Eastern Zonal Council meeting, State to submit substantive action plan for consideration of revalidation

New States

- MoU signed with 6 New States viz. Himachal Pradesh, Puducherry, Uttarakhand, Uttar Pradesh, Assam and Meghalaya
- **1st installment / Part installment to all these states released**
- Apart from the 20 on board States, 13 more states willing to join the SSS Scheme
- Daman & Diu asked to consider signing MoU after dropping one activity, no response received
- Discussions being held with other States for finalization of State Programmes

Issue in New States

- MPRs received from Himachal Pradesh, Uttar Pradesh, Uttarakhand and Assam showing progress in some activities
- Meghalaya reported no activity taken up so far
- Puducherry yet to furnish MPR



THANK YOU